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KANDAHAR-HERAT HIGHWAY Kandahar-Herat Highway Sections

The Kandahar-Herat Highway connects the I e
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Demining, mobilizing, and design continue on - —
Section 2 (Km 116-231) has 65% of the project = Japanese Section
demined and under design. The bridge design = Saudi Section (2)
updates are complete. The design for the first m US Section 3
portion is complete. In Section 3 (Km 231-356), US Section 4
asphalt pavement and all bridge works are . US Section 5
complete, and shoulder work continues. In
Section 4 (4A Km 356-406, 4B Km 406-456), The main focus continues to be the nearly
asphalt pavements and all but one bridge are completed bridge and shoulder works. In
complete. Section 5 (Km 456-557), bridge and culvert
Composition of a Road works continue, as does shoulder work. One
hundred percent of the first and second layers of
asphalt is complete (77 Km), and 20% of the
wearing course is complete. Three bridges of 7
are 100% complete as well. All paving is
currently halted due to cold winter weather.
Wearing course
Binder course ASPHALT USAID incorporates capacity building, a principal
Asphalt treated base component of development and reconstruction
assistance, into road reconstruction efforts in
Crushed aggregate base order to increase Afghan participation and

Base course commitment. During this period, 73% of the

project’'s employees were Afghan nationals.

Guide for the Non-Road Engineers: Construction Flow

Demining/ —— Culvert/ ——— Earthworks/ —— Base Course » Asphalt » Finishing
Surveying Drainage Work Embankment Laying Paving Work
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Focus on Urban Roads: Bibi Mahro

Phase 1: North- and south-bound lanes are open to two-
way traffic on the binder course. The north- and south-
bound side drains are complete. The median curbing and
infill is completed. Driveway culvert and curb work is
ongoing in both directions. Both previously closed side
roads are now open to public. Street light foundations are
being constructed.

PROVINCIAL ROADS HIGHLIGHTS

Security continues to delay progress on several
provincial road projects.

Kabul-Gardez Road (125 km) -- Section 1 (Km 3 to
45) and Section 2 (Km 45 to 87) are complete. For
Section 3, the asphalt-treated base is complete from
Km 87 to 89+700. Excavation for replacement
waterline is on-going from Km 89+000 to Km 92+000.
All work on this section was suspended during the Eid
al-Fitr holidays. Snow removal maintenance is on
standby to clear Tera Pass.

Pul-e Alam to Ring Road (35 km) — Rock excavation
work is underway at Km 27+850 to 28+210. Stone
masonry retaining wall work is on-going between Km
30+850 and Km 863.

Jalalabad-Asmar Road (124 km) — Mobilization of
security buildings at Km 103 and at a crusher plant at
Km 66 is on-going. Culvert installations are on-going
at various locations. Subgrade, subbase, and base
work continue. Daily traffic count is being conducted.

Sheberghan-Sari Pul Road (54 km) — This road was
turned over to the Ministry of Public Works in
November of 2005. The works are under warranty for
one year. All designs, both soft and hard copies,
have been turned over to the Ministry as well.

| Placement of
side drain at
the outer
walls of Bibi
Mahro Road
in December
2005.
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Kandahar-Tirin Kot Road (148 km) — All scheduled
work is completed and being readied for turnover to
Ministry of Public Works.

Panjsher Road (70 km) — Section 1: Masonry culvert
and retaining wall work are on-going at Km 11+321,
11+843, 164595 and 17+418. Wing walls at Sadullah
Bridge are complete. Section 2: 430 MT of base
course has been produced at crusher 16+800,
subbase has been placed between 11+140 and
11+210, and between Km 8+130 and 8+300.

Farah-Ring Road (70 km) — Double bituminous
surface treatment (DBST) 1% course has been placed
between Km 34+460 and 35+300. Sub grade,
subbase, and base course work is ongoing at various
locations. Prime coat has been applied between Km
38+200 and 38+500.

Lashkar Gah-Ring Road (49 km) — Section 1 (Km 0
to 43): A new detour road has been constructed from
Km 37 to Km 40. Crusher produced 1,820 MT of
sealing aggregate. Subbase work is on-going
between Km 33 and Km 34. Section 2 (Km 43 to 49):
A construction survey has been conducted between
Km 43+300 and Km 43+500.

Ghazni-Sharan Road (57.5 km) — Backfilling culverts
has been completed between Km 42 and Km 47.
Earthwork is on-going from Km 50 to 53 and
surveying between Km 15 and Km 35.

Road-Related Security Incidents for 2005
During 2005, there were 63 incidents along the Ring
Road resulting in 3 kidnappings, 30 injuries and 24
deaths. USAID was directly affected in 21 cases and
indirectly affected 37 times.

The main purpose of the security information is to provide a general update
on security incidents as they relate to reconstruction in Afghanistan. The
information is simply a mechanism for tracking security incidents and does
not analyze incidents or attempt to discern the motives or affiliation of the
perpetrators. The focus is the frequency of incidents and their impact on
USAID’s work and also that of the development community writ large. It does
not attempt to track all incidents regularly faced in Afghanistan.



